DECEMBER 2014

ID COS # Equipment Start Finish Path Nov 30, '14 Dec 7,'14 Dec 14, '14 Dec 21, '14 Dec 28, '1
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7 1-192111 Broadview Bank #4 Transformer OOS Fri 11/1/13 Wed 12/31/14 Mt-PNW )
8 1-192111 T-Bank 4 Reactor OOS Fri 11/1/13 Wed 12/31/14 1ipment Not Found
20| 1220012 Devils Gap - Stratford 115 Odessa A-44 Air Switch (Winter)or Wed5/28/14  Sat5/28/16 wor
Devils Gap A520 Breaker (summer) OOS
3 1-189167 Bijg Eddy-Celilo 1 500kV Line OOS Mon 9/22/14  Sun 11/1/15  COI,PDCI,NJD
4 1-189167 Bijg Eddy-Celilo 2 500kV Line OOS Mon 9/22/14  Sun 11/1/15  COI,PDCI,NJD
5 1-189167 Celilo: Converter 1 OOS Mon 9/22/14  Sun 11/1/15  COI,PDCI,NJD
6 1-189167 Converter 2 O0S Mon 9/22/14  Sun 11/1/15  COI,PDCI,NJD
13 1-200961 John Day PH-John Day 1 500kV Line OOS Mon 10/20/14 Fri 12/5/14 ,PDCI,NJD,WOJD
17 1-204571 John Day PH-John Day 1 500kV Line OOS Mon 10/20/14 Fri 12/5/14 ,PDCI,NJD,WOJD
9 1-194483 Grand Coulee: PCB 2392 O0S Mon 10/27/14  Sun 12/21/14 ,NJD,NOH,WOCN
10 1-194483 PCB 2396 O0S Mon 10/27/14  Sun 12/21/14 ,NJD,NOH,WOCN
1 1-145320 Gelilo: Converters 1 & 2 O0S Sat11/1/14  Sun11/1/15  COI,PDCI,NJD
12 1-200096 John Day-Big Eddy 2 500kV Line OOS Mon 12/1/14 Wed 12/24/14 ,PDCI,NJD,WOJD| ¢
11 1-199739 | plo - Hatwai 230 230 kV Line OOS Mon 12/1/14  Fri 12/19/14 WOH
21 1-222658 Grand Coulee-Chief Joseph 3 500kV Line OOS Mon 12/15/14  Sun 12/21/14 NOH,WOCN,Gen g
14 1-201289 Alvey: PCB 5081 OOS Mon 12/15/14  Tue 12/16/14 COl,PDCI —
15 1-201295 Govington: PCB A-1002 OOS Mon 12/15/14  Tue 12/16/14 IOEL,SOC,WOCN —
16 1-201295 Govington-Bettas Road 1 230kV Line OOS Mon 12/15/14  Tue 12/16/14 NOEL,SOC —
18 | 1-21145¢ Covington: PCB A-72 BYPASS PCB OVER BUS TIE A-852 O0S ~ Wed 12/17/14 Thu12/t8/14  NOEL:SOC =
19 1-211455 Tacoma: PCB A-1075 OOS Thu 12/18/14  Thu 12/18/14 NOEL,SOC =
2 Wed 12/31/14 Wed 12/31/14 RATS 8

1-188601 Canby: PCB A-1391 OOS
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